



Robert Sutor <bob.sutor@gmail.com>

Re: Access Hardware/ Butterfly MX Bid

1 message

Robert Sutor <bob.sutor@gmail.com>

Mon, Jul 13, 2026 at 6:18 PM

To: Na Hale O Makena Manager <managernhom@hotmail.com>, Rena Tamura <rena@destinationmaui.net>

Cc: Paul Reshke <paul.reshke@gmail.com>, "Dave <dave.rapp@pdsig.com>" <dave.rapp@pdsig.com>

Hi Everyone,

After reviewing this proposal and discussing it with Molly, I have significant concerns that need to be addressed before we can move forward.

As currently structured, this is not a complete system proposal — it is a contract to install and warranty individual parts. It contains no system performance specifications, no testing obligations, and no warranty that the listed parts constitute the complete inventory required for the system to function as intended. A further critical issue is that the installer bears no responsibility for the end-point utility specifications required by the overall system — which raises the question of what the electrical subcontractor would actually build against. As written, this proposal would effectively place us in the role of general contractor for a scope of work we are not equipped to manage. There are additional concerns beyond these, but these alone are sufficient to require a different approach.

I spoke with Molly about asking the contractor to resubmit a system-level proposal with all work scoped under a single contract. We would want them to perform all necessary investigative work upfront — likely on a time-and-materials basis — before firming up a fixed bid. Without that, the contractor will either inflate the bid heavily to cover uncertainty or decline the risk entirely. What we need is a turn-key contract.

I am prepared to work with Molly to help the contractor develop an appropriate system-level proposal. We will also want a list of developments where this system has been installed and speak with those associations directly before proceeding.

On a related note — you may be wondering about my background on construction estimating. That brings me to a broader point: I think it would be valuable for each of us to provide Rena with a brief professional resume so the board has a clear picture of the collective expertise we bring. For context, I have managed and restructured estimating departments for larger industrial and public works construction enterprises.

Regards,
Bob

On Mon, Jul 13, 2026 at 2:51 PM Na Hale O Makena Manager <managernhom@hotmail.com> wrote:

Aloha Board of Directors,

I recently met with Dale DeSalvo from Access Hardware to walk the property and thoroughly assess the needs of our community. During our discussion, we explored several product options, and it became clear that the Butterfly MX solution stands out as an ideal fit for Na Hale O Makena, meeting all our criteria.

I have included the bid in the attachment, which contains detailed information about the product and its features.

To provide everyone with a firsthand look at Butterfly MX, I propose arranging a live demo via Zoom. I'm in the process of confirming available dates and times for this demonstration and will follow up as soon as I have more information.

In the meantime, I encourage you to review the attached bid and info about the product. If you have any questions or require clarification, please send them my way, and I will relay them to Dale.

Please take note of the exclusions mentioned in the bid. Additional work will be required, which has not yet been priced-this includes tasks by an electrician of our choosing, Access Hardware, or their subcontractors, as each system must be hardwired to the internet. Such work may involve trenching and related efforts. These aspects are still being evaluated, and I do not have concrete figures at this time.

Thank you,

Molly Duncan
Resident Manager
Na Hale O Makena
808-264-6256